STEREO Top Level Master Schedule
LRD: April 11, 2006

Status Date: October 5, 2005

ol ACTIVITY DESCRIPTION 2005 2006
) Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec Jan | Feb | Mar | Apr | May
1 Milestone Reviews S/Ez?, 7Y b3 .24V s MoV 53 Wt
Remaining Instrument Deliveries w2 -
2 SECCHI HI FM 1|V VFM 2 Under Review due to FM 1 Rework
10/12 11/10
Spacecraft/Observatory
3 Spacecraft A I&T and Instrument Int. £710/18
4 Spacecraft B I&T and Instrument Int. 5710/14 Pre TV 1/30 3/8
5 Comprehensive Performance Testing (CPT's) Baseline 9/12 Awm¥ 9/26 11/29=5712/9 £2572/4  ~=V3/24
6 | Flight PAF Fit Check/Test PAF Shock Test 10/19&710/21 Post TV Launch Site
7 Stack Vibration w/Aliveness Test (at APL) 10/24/5711/1
8 Observatories ship to GSFC 11/9A211/10
9 Acoustics/SAAB Separation 11/104=V11/23
10 | Spin Balance Wet (Stack) 11/23A5711/30
11 | Pre-TV Balance Activities 11/30A—=—12/21
12 | Thermal Vac Balance Testing 12/21 12/30
13 | Chamber Break Activities for Thermal Vac 12/304571/5
14 | Thermal Vac Testing 1/6 A—-1/29
15 | Post Thermal Vac Activities 1/30.=2/9
16 [Obs A EMC 2/9/52/15
17 | Obs B Mass Properties X v2/9
18 | B Yoke Mass Properties 2/10/52/14
19 | Obs B EMC 2/14.572/20
20 [ Obs A Mass Properties X 2/15x2/16
21 | A Yoke Mass Properties 2/17.72/20
22 [ No Contingency (0 Days) V2/20
23 | Pack and Ship STEREO to Launch Site 2/214552/28
24 | Launch Ops 2/28 ——75/9
25 | Launch Site Contingency (10 Days) 3/AVVVVVVVVVVYS5/7
26 | May Launch Window (4/26 - 5/9) 4/26/5—75/9
27 | Launch STEREO 75/9

Note: This schedule does not include full double shifts or Sundays. It does include Saturdays and extended days (12 Hrs.).
STP Missions.Oct. MSR




